

# RBA OPMO Monthly Makgotla Report – August 2020

**Kitsiso go Batsha ba RBN:** Ka kopo romela CV go [studentservices@bafokeng.com](mailto:studentservices@bafokeng.com) gore o tsene mo RBN Database. RBA yona e tla romela di CV tse di maleba go menyetla eo ba tsibosiwang ka yona.

## Community Events scheduled in the coming month

Upcoming events taking place in the Bafokeng regions posted by RBN entities and departments on the Events Calendar/ Ditiragalo tse di rulagantsweng ke mafapha le ditheo tsa morafe mo metseng ya Bafokeng go ya ka khalendara ya ditiragalo.

(1/8/2020 – 31/8/2020)

<u>Event Name</u>	<u>Region</u>	<u>Date</u>
No reported events for August 2020		

## Big Projects (Currently Active)

Big projects that are currently taking place in the Bafokeng villages/ Diprojeke tse dikgolo tse di tswelletseng ga jaana mo metseng ya Bafokeng.

(As at 1/8/2020)

<u>Project Name</u>	<u>Responsible Department</u>	<u>Budget Source</u>	<u>Progress %</u>	<u>End date</u>	<u>Region; Village</u>
Ten Years Bafokeng Youth Centre Commemoration	HSDS	RBN	73.70%	5 August 2020	North; Luka
Water Reticulation of Stands (Historical and New) in Various Bafokeng Regions	Infrastructure Maintenance	RBN	51.00%	23 October 2020	All
Installation of Concrete Palisade Fence for New Centralized Cemeteries	Infrastructure Maintenance	RBN	94.50%	14 August 2020	North; Luka
Focused Approach-Enterprise Development- Phase 2 (2018-2020)	RBED	External Funders	77.90%	30 January 2021	All
RBED/CCBSA Youth Entrepreneurship Programme	RBED	RBN & External Funders	97.40%	31 August 2020	All
Fibre and Cell Phone Tower Installations	Moumo	External Funders	90.00%	31 August 2020	All
Trauma in Families (Gender based Violence)	HSDS	RBN	71.10%	31 August 2020	All

Establishment of a Place of Safety Phase 2	HSDS	RBN	60.80%	4 September 2020	North; Luka, Chaneng, Mogono, Rasimone, Mafenya, Robega
Establishment of Community and Nutrition and Development Centre (CNDC) Project	HSDS	RBN	92.40%	11 September 2020	Capital; Lefaragatlhe
Establishment of the Loyalty Programme in RBN	GCOO	RBN	36.60%	6 December 2020	All
Know your Kgotla (Ikitsi)	GCOO	RBN	91.90%	31 August 2020	All
Ikitsi Phase II	GCOO	RBN	78.40 %	31 August 2020	All

## Projects scheduled to start in the coming month

Big projects that are scheduled to start in the coming/ Diprojeke tse dikgolo tse di rulaganyeditsweng go simolola mo kgweding e e latelang.

(1/8/2020 – 31/8/2020)

<u>Project Name</u>	<u>Responsible Department</u>	<u>Budget Source</u>	<u>Planned Benefits</u>	<u>Region</u>
No reported projects scheduled to start in August 2020				

## Projects completed in the previous month

Projects that were completed in the previous month and the benefits realised from them/ Diprojeke tse di sa tswang go wediwa mo kgweding e e fetileng le dipelo tsa tsona.

(1/6/2020 – 30/6/2020)

<u>Project Name</u>	<u>Responsible Department</u>	<u>Budget Source</u>	<u>Actual/ Realised Benefits</u>	<u>Region; Village</u>
No reported projects completed in June 2020				

## RBN Tender opportunities

Tendering opportunities available in the coming month/ Ditšhono tsa go thendara mo RBN tse di lebelelsweng go nna teng mo kgweding e e latelang

(1/8/2020 – 31/8/2020)

<u>Opportunity Detail</u>	<u>Date</u>
No reported opportunities for August 2020	

## Procurement Spend on Local SMMEs by mines and RBN Entities

R-value of procurement spent accessed by local SMMEs in the various RBN entities and Mines/ Eno ke palogotlhe ya madi ao borakgwebo-potlana ba mo gae ba a fitlheletseng ka dithendara mo ditheong tsa morafe le go tswa kwa meepong.

	Procurement Spend		
	<u>June 2020 only</u>	<u>Year-to-date (Jan–June 2020)</u>	<u>% of total Procurement Spend (YTD)</u>
Impala*	R 0.00	R 62 260 710.00	Unknown
RBPlats	R 53 595 975.00	R 307 347 855.00	Unknown
Anglo	Unknown	R 0.00	Unknown
Fraser Alexander	Unknown	R 0.00	Unknown
RBN Entities*	R 0.00	R 29 963 863.00	Unknown

\*June value was not sent for reporting

**For more information on projects and programmes please visit**

**Go fitlhelela tshedimosetso ka di projeke le di programa, etela**

[www.rbnoperationsroom.com](http://www.rbnoperationsroom.com)